



Zoning Bylaw Rewrite Project: Revised Timing

Original Timeline

January – June 2026

July – December 2026

January – June 2027

July – Dec 2027

Initial Bylaw
Process

Summer
Break

Fall
Election

Bylaw Process

Workshops ----> Bylaw Intro ----> Public Hearing --> Adoption

Recommended Timeline

January – June 2026

July – December 2026

January – June 2027

July – Dec 2027

Summer
Break

Fall
Election

Revised Bylaw Process

Bylaw Process

Public Engagement -----> Workshops -----> Bylaw Intro ----> Public Hearing --> Adoption

Optional Timeline

January – June 2026

July – December 2026

January – June 2027

July – Dec 2027

Summer
Break


Fall
Election

Phase 1:
Residential Zones

Phase 2:
Remaining Zones

Bylaw Process

Public Engagement -----> Workshops -----> Bylaw Intro ----> Public Hearing --> Adoption



Whole Bylaw Interconnectedness